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Mr. Johnny W. Reising SRF-5J
United States Department of Energy '

Feed Materials Production Center

P.O. Box 398705

Cincinnati, Ohio 45239-8705

RE: WPRAP Full Scale Startup
Extension

Dear Mr. Reising:

The United States Environmental Protection Agency (U.S. EPA) has
completed its review of the United States Department of Energy's
(U.S. DOE) October 18, 1999,letter requesting a thirty (30) day
extension for startup of full scale operations at the Waste Pits
Remedial Action Project (WPRAP), Operable Unit 1. U.S. EPA concurs
with the extension request.

Although U.S. DOE has failed to meet the October 18, 1999,
milestone for the full scale operations of the thermal dryer and
related systems (phase 3), it has progressed successfully through
phases 1 and 2. Also, the additional time requested by U.S. DOE
can optimize operation, maintenance training, readiness exercises
and testing. Further, since actual use of the thermal dryers is
not needed at this time, the additional time extension will not
result in any operational delays.

Therefore, U.S. EPA concurs with U.S. DOE's extension request for
full scale startup of the WPRAP to begin by November 17, 1999.
This date is enforceable milestones under the 1991 Amended Consent
Agreement.
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Please contact me at (312) 886-0992 if you have any questions
regarding this matter.

Sincerely,

James A. Saric

Remedial Project Manager
Federal Facilities Section

SFD Remedial Response Branch #2

cc: Tom Schneider, OEPA-SWDO
Bill Murphie, U.S. DOE-HDQ
John Bradburne, FERMCO
Terry Hagen, FERMCO
Tom Walsh, FERMCO




